
1

County:

FTR Project #:

State Contact: FTR Contact:

Telephone #: Telephone #:

Address:

Building Type:                           (Select from 

drop-down):

1

CO:  Right of Way Considerations:

Description

Acct 

code

Footage / 

Quantity

Pathways 

(existing or 

new)

Material 

Investment

Engineering 

Dollars

Placing 

Dollars

Splicing 

Dollars

Vendor/  

Contractor Total Reinforcement/Reusability

Aerial Fiber 82C 1800 Existing $4,218 $6,527 $6,269 $9,669 $2,078 $28,760.35

Entrance Fiber 82C 289 Existing $0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL 2,089 $4,218.20 $6,527 $6,269 $9,669 $2,077.53 $28,760.35

BTOP Specific Information:

Broadband use 2

extra capacity 46

I hereby certify the estimates contained on this LCR approval form are true and accurate.

11/27/2011
Date

Special Award Conditions: (programmatic)

NA

NA

NA

X

X

12/1/2011

Date

Approved: 12/7/2011

Date

Approved: X 12/6/2011

Date

Location Construction Request (LCR) and Approval Form

**All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov  for approval.  Upon receipt, the request will first be compared to the EA for 

compliance .  Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Tenant:

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.    Failure to obtain this signed 

approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies. 

FIBER CABLE- 2,089'

MONROE COUNTY COURTHOUSE
MONROE

Additional Comments:  (include location where fiber is terminated and explanation of discrepancies between planned and 

actual)

Fiber Counts:

State of WV - BTOP Funding

37.59114   -80.54332

JASON ANDERSON

304.344.7232

PLACE FIBER CABLE TO THE MONROE COUNTY COURTHOUSE.

37.58856   -80.54336

Customer:

COE Clearance

WVDEP Storm Water Clearance

UNION- 0' TO CO

Cindy Smith

BB31A01

Breakdown of Material Investment

Signature:                   Frontier Representative

1204395

Brief description of the special 

construction work.

LCR #:

304.957.6905

216 MAIN STREET, UNION

GPS Stop:

GPS Start:

Signature:                      GIT   Michael L. Todorovich , Project Investigator/Project Director 

DO NOT WRITE BELOW THIS LINE  -  EA, GIT and WVOT use ONLY

WVDNR Clearance

Signature:                   WVOT  John D. Dunlap , Director Infrastucture Design and Operations

Signature:                   Teresa Schuller, Environmental Project Manager

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions 

(SAC), including but not limited to: environmental assessment, etc.

SHPO Clearance

USFWS Clearance

SPREADSHEET= 1,233’ 

LCR= 2,089’ 

DIFFERENCE DUE TO STARTING AT THE COIL AT UNION CENTRAL OFFICE 

CUSTOMER HAS EXISTING ENTRANCE FACILITIES  

  BTOPLCRAF.v2


